
 

 

  

 

 

 

 

Submission Date: 31 July, 2016 

  

 Agreement Number: AID-620-A-15-00002 

 Activity Start Date and End Date: June 08, 2015 – June 30, 2017 

 

  

 

 

 

 

 

 

 

 

 

 

30 July 2016 

 

This publication was produced for review by the United States Agency for International Development. It 

was prepared by Mercy Corps for the Engaging Communities for Peace in Nigeria Program. 

ENGAGING COMMUNITIES FOR 

PEACE IN NIGERIA 

QUARTER 3 FY16 

MAY 1 2016 – JULY 31 2016 



 

 

 

ENGAGING COMMUNITIES 

FOR PEACE IN NIGERIA 
 
FY 16 QUARTER 3 REPORT 

JULY 2016 

 

 

Contract No.: AID-620-A-15-00002 

 

 

 

 

Submitted to:   Felicia Genet 

    AOR 

    USAID Nigeria 

  

 

 

 

DISCLAIMER 

The authors’ views expressed in this publication do not necessarily reflect the views of the United States 

Agency for International Development (USAID) or the United States Government. 



FY16 Quarter 2 Progress Report, July 2016 1 

CONTENTS 

 

Acronyms ................................................................................................................................................. 2 

I. Program Overview/Summary..................................................................................................... 3 

II. Activity Implementation Progress ............................................................................................ 7 

III. Integration of Crosscutting Issues and USAID Forward Priorities .............................. 17 

IV. Lessons Learned ............................................................................................................................ 20 

V. Planned Activities for Next Quarter Including Upcoming Events……………………….. 21 

 

  



FY16 Quarter 2 Progress Report, July 2016 2 

ACRONYMS 

ECPN Engaging Communities for Peace in Nigeria 

IBN Interest-Based Negotiation 

LGA Local Government Area  

USAID United States Agency for International Development 

USG   United States Government 

CJTF Civilian Joint Task Force 

M&E Monitoring and Evaluation 

RCT Randomized Controlled Trial 

PARE The Pastoral Resolve 

EWER Early Warning & Early Response 

IR3 Intermediate Result 3 

MARKETS Maximizing Agriculture Revenue & Key Enterprises in Targeted Sites 

 

 

 
 

 

  



FY16 Quarter 2 Progress Report, July 2016 3 

I. PROGRAM OVERVIEW/SUMMARY 

Program Name  Engaging Communities for Peace in Nigeria 

Activity Start Date and End Date June 8, 2015 – June 7, 2017 

Name of Prime Implementing Partner Mercy Corps 

Contract Number AID-620-A-15-00002 

Name of Sub-awardees The Pastoral Resolve 

Major Counterpart Organizations  

Geographic Coverage Benue, Nasarawa 

Reporting Period April-June, 2016 
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1. Program Description/Introduction 
 

Engaging Communities for Peace in Nigeria (ECPN) is a two-year USAID-funded program that 

aims to reduce violence in the Middle Belt states by peacefully preventing and resolving farmer-

pastoralist conflicts. The goals/objectives of the program are to strengthen the capacity of farmer 

and pastoralist leaders to resolve disputes in an inclusive, sustainable manner; leverage social 

and economic opportunities to build trust across lines of division; and foster engagement among 

farmer-pastoralist communities, local authorities and neighboring communities to prevent 

conflict.  

 

The program is built on three core theories of change that stress the importance of bringing 

people together to peacefully resolve shared challenges, and build relationships and economic 

interdependence. These are: 1) If key farmer and pastoralist leaders are given the skills and 

support needed to peacefully and collaboratively manage disputes, then inter-communal violence 

will decrease; 2) If farmers and pastoralists collaborate on quick-impact projects that 

demonstrate the benefits of cooperation and economic projects that address underlying tensions, 

then there will be an increase in positive interactions, thereby building trust and economic 

interdependence, while reducing violence; and 3) If farmers and pastoralists work together with 

surrounding communities and local government authorities to monitor and prevent conflict, then 

these communities will be better able to absorb and adapt to shocks and stressors in their 

environment.  

ECPN leverages Mercy Corps, USAID and global best practices for people-to-people initiatives 

to shape the design of the interventions. These include promoting sustainability of negotiated 

agreements by practically addressing economic and environmental drivers of resource-based 

conflicts; connecting community-level engagement with higher level initiatives and including a 

broad range of stakeholders in the development of dispute resolution agreements.  

ECPN is focused on reducing violence in 20 farmer and pastoralist communities across the 

targeted states of Benue and Nasarawa through an integrated economic development and conflict 

management approach, combined with inter-faith peacebuilding activities. The program is being 

implemented in partnership with The Pastoral Resolve, who has over 10 years of experience 

operating in the Middle Belt at the intersection of livelihood enhancement, gender equity, 

governance, health and development with diverse and often marginalized communities.
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2. Summary of Results to Date 

ECPN Project Indicators                                                        
Project  
Baseline 

FY 2016 Q3 Reporting 

Period (April-June 2016) 
Annual 

Target  

Year 

to Date 

Actual 

% of 

Annual 

Target 

Project 

Target 
LoP 

Actual 

% of 

LoP 

Target 

 
Date Value Target Actual 

% of 

Target 

      

Goal: Reduced violence between farmers and pastoralists in Nigeria's Middle Belt states in target sites       

% change in number of conflicts reported from activity 

interventions supported by USG funds. (Cross-Cutting) Dec-2015 TBD 0 0 0% 0 0 0 10% N/A N/A 

Outcome 1 Capacity of communities to resolve disputes increased. 

1.1. # of disputes resolved by trained participants 
Dec-2015 

0 0 0 0% 40 0 0% 100 0 0% 

1.2  # of stakeholders benefiting from conflict 

mitigation trainings with USG assistance Dec-2015 
0 200 0 0% 200 154 77% 200 0 0% 

1.3 Number of local women participating in a 

substantive role or position in a peacebuilding process 

supported with USG assistance 

Dec-2015 0 66 0 0% 66 49 74% 66 0 0% 

Outcome2 Trust between communities across lines of division increased. 

2.1 % of participants who report social cohesion across 

conflict group lines  Dec-2015 
68% 78% 0 0% 0 0 0% TBD N/A N/A 

2.2  Number of new groups or initiatives created 

through USG funding, dedicated to resolving the 

conflict or the drivers of the conflict" 

Dec-2015 0 10 0 0% 10 0 0% 20 0 0% 
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ECPN Project Indicators                                                        
Project  
Baseline 

FY 2016 Q3 Reporting 

Period (April-June 2016) 

Annual 

Target  

Year 

to Date 

Actual 

% of 

Annual 

Target 

Project 

Target 

LoP 

Actual 

% of 

LoP 

Target 

Outcome 3 Joint community and government conflict management plans developed. 

3.1: % of beneficiaries in targeted sites who feel 

government is competently addressing concerns. (cross- 

cutting)  

Dec-2015 
33% 43% 0 0% 0 0 0% TBD NA N/A 

3.2  Number of people participating in USG-supported 

events, trainings, or activities designed to build mass 

support for peace and reconciliation 

Dec-2015 
0 300 365 122% 300 519 173% 1,000 0 0% 
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II. ACTIVITY IMPLEMENTATION PROGRESS 
 

2.1 Progress Narrative/Key Achievements 
 

2.1.1 Community Conflict Prevention Forums 

 

ECPN continued to engage local leaders to facilitate dialogue and collaboration between pastoralist 

and farmer groups within conflicting communities. In each target site, a minimum of 33 community 

leaders comprising of farmers, pastoralists, women, men, community peace committees/civilian joint 

task force (CJTF), youths, religious leaders and local government officials participated in a 1-day 

joint community-based conflict 

prevention forum from May 18 to 27, 

2016. ECPN also invited community 

leaders from neighboring communities 

whose stability impact target sites, in 

order to support ECPN communities’ 

peacebuilding and reconciliation process.   

 

Due to violence between Tudun Adabu 

(an ECPN site) and another community 

called Odobu, ECPN conducted forums 

in both Tudun Adabu and Daddere for 

farmers and pastoralists respectively. In 

addition, a separate forum was conducted 

for the displaced pastoralist group from 

Torkula community, Benue State who are 

currently settled in Tsohon Tunga, Nasarawa State.     Conflict prevention forum in 

Gidan Buba community 

 

During the forum, pastoralist and farmer communities discussed and analyzed findings from the 

ECPN community-led resource mapping conducted in the target sites between March and April, 

2016. The report of the community-led resource mapping including information on natural resource-

based drivers of conflict gathered from the community leaders. The forum provided a platform for 

communication and collaboration on ways to address the drivers of conflict identified during the 

community-led resource mapping exercises in an inclusive and participatory manner. 
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Conflict Prevention Forum in Daddere  

 

A major outcome of the joint conflict prevention forums was the development of Conflict Prevention 

Plans by the conflicting communities, incorporating ways of mitigating identified natural resources-

based drivers of conflict between farmers and pastoralists, which include: blockage of cattle routes; 

destruction of crops; using small children to graze cattle; water pollution by cattle and/or fishermen; 

disputes over land ownership; and application of chemicals to farmland that have a harmful effect on 

cattle, crops and humans. Community Peace Committees were set up in most of the target sites to 

ensure the implementation of the developed conflict prevention plans, as well as to support the 

communities to sustain peacebuilding efforts. 

 

 
Community members in Tsohon Tunga demonstrating collective peace efforts 
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2.1.2    High Level Engagements with Government Officials and Security Agencies 

  

As part of ECPN government engagement strategies, the program team visited the Deputy Governor 

of Nasarawa State, as well as other state government agencies, including: the Commissioner for 

Agriculture and Water Resources, the Commissioner for Land and Urban Development, the 

Commissioner for Information, the Police Commissioner, and the Director of State Security Services 

(DSS). During the visit, ECPN introduced the program to the state government and obtained support 

from the Nasarawa State government.  

 

During the meeting with Nasarawa State Deputy Governor, Hon. Silas Agara, ECPN informed the 

deputy governor about the planned ECPN 

activities in the state and requested support 

of the state government in organizing the 

forums. The Deputy Governor pledged his 

support and shared the government’s plans 

to rebuild essential structures such as 

schools, police stations, churches and 

mosques destroyed during the 2014 crisis. 

He also requested that ECPN share updates 

on Mercy Corps activities in Nasarawa 

State, which Mercy Corps agreed to. 

At meetings with the Police Commissioner, 

Director of State Security Services and 

Commandant of Nigeria Security and Civil 

Defense Corps, ECPN requested the active 

participation of the security agencies in 

community conflict prevention forums. Among the issues discussed during the meetings with security 

chiefs was the possibility of ECPN leveraging a government ‘community policing’ initiative in order 

to strengthen the security response to conflict in the target sites and identify committed security 

personnel for Mercy Corps’ pilot Early Warning Early Response (EWER) system. Furthermore, 

ECPN informed the heads of the security agencies of the pilot of an Early Warning and Early 

Response (EWER) system in Nasarawa State designed to expedite conflict incident reporting and 

ensure farmer and pastoralist communities know who to call during emergencies.    
     

The heads of the security agencies assured 

ECPN of their support and cooperation in 

ensuring a rapid response to crisis, as well 

as their participation in Mercy Corps’ 

activities, especially the conflict prevention 

forums. 
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Other key and relevant government ministries visited include: the Ministry of Agriculture and Water 

Resources; Ministry of Land; Ministry of Information; Ministry of Rural and Community 

Development; and Ministry of Local Government and Chieftaincy Affairs. The meetings with these 

government ministries facilitated beneficial connections and linkages between government authorities 

and local community leaders, an important step in mobilizing these leaders to take ownership of the 

process and move it forward, thereby ensuring sustainability. 

2.1.3  Identification of Quick Impact and Natural Resource Management Projects 

               
Water: source of conflict in Ashige community 

 As part of the activities for the implementation of quick-impact projects and natural resource management 

initiatives addressing drivers of conflict, local community leaders involved in ECPN activities led the 

process of identifying the links between shared natural resources, conflict and local initiatives that will 

prevent conflict over shared resources - to the benefit of both conflicting communities.  
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Pollution of water source by cattle: source of conflict in Daddere 

          ECPN will implement the joint natural resource management initiatives and quick-impact projects 

identified by the ECPN communities in order to address the drivers of conflicts. So far, ECPN 

communities have identified several joint natural resource management initiatives/projects, such as: 

demarcation of water point for cattle and human consumption; embankment of water sources; installation 

of sign posts around grazing routes for easy identification by farmers and pastoralists; and construction of 

fences around farmland/grazing routes to prevent farmland encroachment and destruction of crops. 

 

Based on the findings from the resource mapping jointly conducted by ECPN and the communities, the 

ECPN team visited some target communities in Nasarawa to identify locations/sites for the implementation 

of natural resource management initiatives and quick-impact projects that will address sources of conflict in 

the community.  

 

 
 



 

FY16 Quarter 2 Progress Report, July 2016 12 

 

           
      Mercy Corps technical Engineer/farmer and pastoralist members assessing suitable site for quick impact project 

  

In Ashige, the community members met and decided that choosing a borehole as a quick-impact project 

could provide additional water, which both farmers and pastoralists will benefit from, and could strengthen 

the relationship between the two groups. Both farmer and pastoralist groups agreed that embankments 

should be built to prevent sand and dirt from getting into the water sources. The Hakimi (district head) of the 

community has already donated land for this quick-impact project and ECPN will follow the process of 

developing an MoU for the transfer of the land ownership to the community. 

 

In order to identify a quick-impact/natural resource management project in Rukubi site, the ECPN team were 

taken to a lake that is the source of conflict between farmers/fishermen and herders. ECPN plans to support 

community conflict prevention efforts by constructing a barrier or a signpost that will prevent cattle from 

destroying fishing equipment while grazing, which has been a source of conflict. Because it was a very wide 

lake with a large expanse of grassy land, it will only be possible to put up signposts in strategic positions by 

the lake. The fishermen/farmers also agreed to work with the herders to place colorful signs to indicate 

where fishing gear is placed. This agreement was subsequently included in the community conflict 

prevention plan to be signed by the community leaders. ECPN also plans to construct a borehole as a quick-

impact project at a strategic location in the community where it will be accessible to both farmers and 

herders. The two groups will provide manual labor as they work together in the implementation of the 

project and collectively benefit from it. The actual site/location of the project is yet to be identified, as the 

community peace committee members need to consult with other community members on an appropriate 

and suitable site/location. 
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In Daddere, specific grazing routes were identified as locations where conflicts often occur between farmers 

and pastoralists, as farmlands were located along these routes. The two groups also identified a water source 

(flowing river) used by farmers, pastoralists and cattle as a source of tension/conflict between the two 

groups. According to both groups, conflicts occur when cattle pollute the water source. In order to address 

these sources of conflict, the two groups agreed on the construction of fences along grazing routes that will 

prevent cattle from destroying crops and designating a separate water source for cattle further away from the 

river.  
      

 
     

  

 

 

 

 

 

 

 

 

 



 

FY16 Quarter 2 Progress Report, July 2016 14 

 

2.2 Implementation Status 
 

The activities implemented in this quarter include: community conflict prevention forums; high-level engagement with government 

officials; and identification of quick-impact and natural resources management projects. 

 

S/N Activities Time Period Responsible 

Person(s) 

Objectives Expected 

Outcome  

Output 

1. Community 

Conflict 

Prevention 

Forums 

May 18 –27, 

2016 

PARE, support by 

Mercy Corps  

 To jointly develop strategic plans 

for addressing underlying tensions 

and preventing escalation of 

conflict in the future, following 

their participation in series of 

forums. 

 10 conflict prevention 

plans that address 

underlying drivers of 

conflict manner. 

 Participants Attendance 

List  

 Conflict Prevention 

Forum report 

 Conflict Prevention 

Plans 

 Photographs 

2. High Level 

Engagement with 

Government 

Officials 

June 9-10 

2016 

Mercy Corps with 

support from PARE  

 To introduce Mercy Corps and the 

ECPN program in the states and 

solicit the support and 

collaboration of state government, 

in order to: obtain their active 

participation in ECPN activities; 

get buy-in regarding joint natural 

resources management and quick-

impact projects.  

 Senior government 

officials support and 

collaborate with Mercy 

Corps on active 

participation in ECPN 

activities. 

 Report of visits  

 Photographs  

3. Identification of 

Quick-Impact 

Projects & 

Natural 

Resources 

Management 

Initiatives  

June 21 -23 

2016 

Mercy Corps with 

support from PARE 

 To identify joint natural resource 

management initiatives and quick-

impact projects in collaboration 

with the various target 

communities that will address 

underlying tensions and prevent 

future conflict from arising.  

 10 quick-impact projects 

and 10 joint natural 

resources management 

initiatives. 

 List of quick-impact 

projects and joint natural 

resources management 

initiatives  

 Photographs 
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2.3 Implementation Challenges 
 

a. At the conflict prevention forum organized for Loko farmer and pastoralist communities, 

members of Ushata community, one of the ECPN control sites located near Loko, were in 

attendance. This is one of the challenges with RCT design, a situation whereby the treatment arm 

of the program will be contaminated, as the people from the control arm participate in the 

intervention in error. The ECPN team was unaware of their participation until the community 

peace committee was inaugurated. When the team asked participants from the Loko community 

why they had invited Ushata farmer and pastoralist communities (even though they were 

specifically told not to do so), they explained that the Ushata community plays a very prominent 

role in the peace and security of the communities under Loko Development Area and should 

participate. This has been documented in the ECPN irregularity register. 

 

b. The Eggons and Alago ethnic groups in Assakio/Lega-Obi site is yet to reach an agreement on the 

return of the Eggons back to Assakio and Lega-Obi communities. Therefore, the ECPN team has 

yet to conduct community-led Resource and Conflict Prevention Forums in these communities, 

resulting in the delay in implementing activities around social cohesion and trust. The ECPN team 

has met separately with the leaders of the two groups, but they have not yet come to an agreement 

on their demands.  

 

c. The pastoralists’ unpredictable pattern of movement posed a challenge in Mbaku. Only farmers 

took part in the forum designed for both of the conflicting communities, as the pastoralist group in 

the community had migrated to another community for grazing. Similarly, separate forums were 

conducted for farmers and pastoralists from Torkula, Benue State, as the displaced pastoralists 

from Torkula participated in a forum in their host community known as Tsohon Tunga in 

Nasarawa state.    

 

 

2.4 Indicators from M&E Plan & Targets 
 

In response to ECPN’s Intermediate Result 3 (IR3), the team conducted joint community-based 

conflict prevention forums in Nasarawa and Benue states that brought farmers and pastoralists from 

the corresponding conflicting communities together, providing a platform for communication and 

collaboration on ways to address the drivers of conflict identified during the community-led resource 

mapping exercises in an inclusive and participatory manner. Below is the data showing 

attendance/participation of project beneficiaries in the activity. 
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Sites Pastoralist Male Pastoralist Female Farmer Male Farmer Female Total 

Assakio 0 0 0 0 
0 

Rukubi 6 0 35 0 
41 

Ashige 3 1 22 8 
34 

Tudun 

Adabu/Daddere 

8 0 30 11 

49 

Loko 5 0 22 3 
30 

Mbaku 0 0 13 15 
28 

Zango/Daudu 3 0 17 9 

29 

Gidan Buba 11 1 27 4 
43 

Anyiin 10 2 23 7 
42 

Torkula 9 5 42 13 
69 

Total     365 

 
 
 
 
 
 
 
 



 

FY16 Quarter 2 Progress Report, July 2016 17 

 

I.  INTEGRATION OF CROSSCUTTING ISSUES AND 

USAID FORWARD PRIORITIES 
 

3.1 Gender Equality and Female Empowerment 
 

ECPN recognizes that land and resource-based conflict affects men, women and youth differently. 

Violent incidents that destroy property and damage land and crops adversely affect women and their 

livelihood options, as women make up 60-79% of the rural workforce. Additionally, women are five 

times less likely than men to own land, therefore their economic options become even more limited if 

they lose husbands and sons in the violence. Cultural norms and household responsibilities further 

limit their mobility and participation in local decision-making structures. Even after a conflict 

incident subsides, women face unique challenges due to the breakdown of family and communal 

structures, thereby increasing the risk of gender-based violence. 

  

To ensure that Mercy Corps maximize women’s substantial potential to prevent conflict, ECPN will 

work diligently with PARE and the targeted communities to ensure that women’s voices are 

incorporated in negotiation approaches and the design of economic activities. ECPN will carefully 

select leaders for negotiation training and implement forums that bring women together separately 

from men, giving them the opportunity to express themselves, develop confidence and identify 

conflict management strategies. The EPCN program will promote women’s participation by being 

sensitive to the cultural norms of the area. In communities where women’s inclusion is limited, we 

will engage first with male gatekeepers to secure their trust before reaching out to the women. This 

approach will result in meaningful participation among women, contradicting local conventional 

wisdom that women would not be able to participate in ECPN activities due to religious and cultural 

restrictions. ECPN has been able to disaggregate all project data by sex and ensured that the data 

from women collected during mapping exercises evaluated the disparate impact of the program on 

both men and women, and assessed the distinct role each plays in resolving and preventing 

community conflicts.  

 

3.2 Sustainability Mechanisms 
 

The ECPN program’s phased approach will reduce violence between farmers and pastoralists through 

integrated economic development and dispute resolution. The program will support key farmer and 

pastoralist leaders in building their capacity to resolve disputes peacefully and leverage once-

respected traditional agreements as a means to begin non-violent responses to resolve the polarization 

between communities. By linking the negotiated agreements made by these leaders to economic 

development projects that address underlying tensions, ECPN will use a market-based approach that 

incentivizes interaction between adverse communities, as well as business and commercial 

associations that benefit from cooperation between the two groups. Already in Nigeria, Mercy Corps 

has linked communities’ joint projects to local markets, for example by facilitating an agreement 

between one site’s new beekeeping association with a honey buyer. Mercy Corps is already 

supporting communities to form legally recognized cooperatives through which they will gain income 
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together in a sustainable way. In line with USAID policy of investing in projects that will be heavily 

supported by the Nigerian government, Mercy Corps will develop initiatives to constructively engage 

Nigerian governments both at the state and local levels for buy-in to ECPN program activities.  

 

Drawing on the successes of both the network of negotiators and community socio-economic 

projects, ECPN will help expand some of these solutions to conflict with surrounding communities 

and local government officials by facilitating forums to prevent trigger factors that are easily inflamed 

in the Middle Belt context. By engaging the surrounding “zone of influence” of communities not 

specifically chosen as target sites, farmer and pastoralists communities will strengthen their resilience 

in an unstable environment and deepen the peace they helped establish. 

 

IV.  LESSONS LEARNED 
 

 Constant communication with the project communities increases trust and improves relationships 

between ECPN and the communities. Project participants were more comfortable participating in 

ECPN activities due to the fact that the ECPN team has visited the communities several times 

over a long period of time. 

 

 Although the community conflict prevention forum is designed to bring together diverse groups 

of stakeholders from conflicting communities and neighboring communities, and facilitate 

cooperation on conflict prevention and peacebuilding initiatives, the involvement and active 

participation of pastoralist women in the forum may only be attained if a separate forum is 

organized for pastoralist women or held in the pastoralist settlement. 



 

FY16 Quarter 2 Progress Report, July 2016 19 

 

V. PLANNED ACTIVITIES FOR NEXT QUARTER (INCLUDING UPCOMING EVENTS) 

S/No Activities Time Period  Responsible 

Person(s) 

Objectives Expected Outcome Output/Deliverables 

Contac

ts/Visit

s  

January 

2016 (and 

continue 

through 

the 

lifespan 

of the 

program) 

Mercy 

Corps, 

supporte

d by 

PARE, 

Inter-

Gender 

activities 

 To engage community members of target 

sites to mobilize support for ECPN program  

 To sensitize the community members for 

conflict actor mapping 

Mercy Corps activities 

 Community members from target 

communities mobilize support for 

ECPN program 

 Photos 

 Attendance list and contact of 

community stakeholders met 

 Videos 

1. Implementation of 

Quick-Impact 

Projects & Joint 

Natural Resource 

Management 

Initiatives 

July 18 – August 31 

2016 

 

 

PARE & Mercy 

Corps 

 To address drivers of conflict, reduce 

resource demand, increase economic 

opportunity, and promote cooperation 

among farmer and pastoralist 

communities.       
 

 10 quick-impact projects and 

10 joint natural resources 

management initiatives 

implemented. 

 List of implemented quick-

impact projects and joint natural 

resources management 

initiatives  

 Photographs 

 Activity Report 

2. Observational 

Monitoring 

Last week of July 

2016 

Mercy Corps, 

supported by 

PARE 

 To collect data on differences among the 

randomized groups of participant, semi-

participant, non-participant in project 

intervention sites, and non-participants 

from non-intervention sites.  

 Data collected from 10 ECPN 

sites on differences among 

randomized groups of participants 

from intervention and non-

intervention sites. 

 Observation Template 

 Activity Report 

3. Mentoring and 

Workshops for 

Trained 

Negotiators 

Starts August 2016 

(and continue 

throughout the 

lifespan of the 

program) 

Led by PARE, 

supported by 

Mercy Corps 

 To train local partners on how to use Dispute 

Tracker tools as a way to build their capacity 

in monitoring and evaluation. 

 To capture key information about local 

agreements. 

 To facilitate a space for participants to share 

experiences and challenges. 

 Dispute Tracker Tool developed 

specifically for follow up used.  

 Local partners trained on how to 

use Dispute Database Tool to 

build their capacity in monitoring 

and evaluation. 

 Key information about local 

agreements captured. 

 Participants share challenges and 

experiences. 

 Dispute Tracking Tool 

 Training Handbook 

 Signed Participant Attendance 

sheets 

 Activity Report Sheet 

 Photos/videos  

4 Observational 

Monitoring 

Last week of July 

2016 

Led by PARE, 

supported by 

Mercy Corps 

 To collect data on differences among the 

randomized groups of participants, semi-

participants, non-participants in project 

intervention sites, and non-participants 

from non-intervention sites.  

 Data collected from 10 ECPN 

sites on differences among 

randomized groups of participants 

from intervention and non-

intervention sites. 

 Observation Template 

 Activity Report 



 

FY16 Quarter 2 Progress Report, July 2016 20 

 

 

5 Training on 

Interest-Based 

Negotiation 

Late August, 2016  Led by Mercy 

Corps, supported 

by PARE  

 To train 50 security agents, and state and 

local government officials in interest-

based negotiation from Nasarawa and 

Benue states to use these skills in 

resolving disputes in a sustainable manner. 

 

 50 trained security agents, and 

state and local government 

officials in Nasarawa and 

Benue states are able to use 

interest-based negotiation skills 

to resolve disputes in a 

sustainable manner. 

 Participants Attendance List 

containing names and address of 

security agents, state and local 

government officials 

 IBN training report 


